

SSW Release Update



Shows the progress of project development process for a specific release

Report Owner: Wilson Wu (WilsonWu@ssw.com.au), Allan Zhou (AllanZhou@ssw.com.au)

Please contact the report owner when you have any problem or ideas.

Note: Highlight your comments in yellow in your Project Update/Debrief email with this report

Project Name: SSW.AgileTemplate

Iteration: \\SSW.AgileTemplate\Project Iteration\Release 01 - Release Plan and Progress Update Reports

Actual and Remaining:



30.5 Hrs Actual, 0 Hrs Remaining 5.5 Hrs Ahead

Estimate:




Additional Actual and Remaining:



1 Hrs Ahead

Additional Estimate:



ID	Task Name	Assigned To	State	Completed Date	Baseline Hrs	Actual Hrs	Remaining Hrs
6778	Create a rule to use SSW AgileTemplate	Wilson Wu	Closed	2009-02-23	4	1	0
6797	Publish and deploy SSW AgileTemplate	Wilson Wu	Closed	2009-02-23	4	2.5	0
6831	Package SSW AgileTemplate	Wilson Wu	Closed	2009-02-23	4	3	0

SSW Release Update

6521	Update Rules to Better Project Management with TFS	Wilson Wu	Closed	2009-02-20	4	4	0
6524	Create batch script to update existing project	Wilson Wu	Closed	2009-02-09	8	8	0
6523	Create Project Template	Wilson Wu	Closed	2009-02-04	8	8	0
6519	Update Release Plan Report	Wilson Wu	Closed	2009-01-15	4	4	0
Total					36	30.5	0

Additional Items

ID	Task Name	Assigned To	State	Completed Date	Baseline Hrs	Actual Hrs	Remaining Hrs
6871	Unicorn reports timing out	Wilson Wu	Closed	2009-02-20	4	3	0
6923	Related to work item 6523 - Create Project Template: Add share data sources on reports	Wilson Wu	Closed	2009-02-02	4	4	0
Total					8	7	0

Deferred Items

There are no deferred items in this release